COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 18/ 2020

ESTI MATE SUMVARY 19: 38: 59
CONTI D C22841 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22841-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.5 DAYS TIVE ALLOW 105 WORK DAYS
SI GNAL CABI NET UPGRADE PHASE |V PERCENT TIME:  69.05 ORI G TI ME ALLON 105 WORK DAYS
PRQJIECT NO. CR100- 321
SI GNAL CABI NET UPGRADE PHASE |V
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON BOULDER, REG ON 1
ADANS
CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 07/ 25/ 2020 DATE TIME STARTED 03/02/2020
5400 M. Meeker Rd. DATE LET 10/ 31/ 2019 DATE WORK BEGAN 03/ 02/ 2020
Suite A DATE AWARDED 11/12/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/12/2019 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 03/ 02/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,739, 726.00 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $  2,356,053.00 NON-PARTI Cl PATI NG 1, 648, 823. 36 241,775. 41
PERCENT COVPLETE: 60. 24% TOTAL EARNI NGS 1, 650, 323. 36 241,775. 41
FUNDS AVAI LABLE: $ 1,089, 402.64 STOCKPILED MATER ALS 434, 876. 17 -114,840. 25
GROSS EARNI NGS 2,085, 199. 53 126, 935. 16
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 35, 340. 80 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,049, 858. 73 126, 935. 16
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,049, 858. 73 126, 935. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE ) 7:;; 77777 1728,79735.71;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00720

202- 00827

202- 00855

203- 01597

208- 00002

208- 00035

208- 00046

208- 00051

208- 00052

208- 00103

208- 00105

ROADWAY

C22841
22841-BI D
CR100- 321
| TEM

DESCRI PTI ON
Renoval of Closed Circuit Canera
Renoval of Pull Box
Renoval of Traffic Signal Controller Cabinet
*Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
193. 00000
4.000
EACH
386. 00000
21. 000
EACH
1, 280. 00000
210. 000
HOUR
228. 00000
140. 000
LF
9. 00000
200. 000
LF
6. 00000
5. 000
EACH
249. 00000
100. 000
LF
6. 00000
100. 000
LF
20. 00000
36. 000
HOUR
41. 00000
3. 000
HOUR

74.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
2.000
4.000

11. 000
6. 000
17. 000

76. 300
16. 500
92. 800

100. 000
40. 000
140. 000

200. 000
0. 000
200. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
20. 000
36. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 18/ 2020

772.

7,680

3,762

360.

820.

.00

00

00

.00

.00

.00

.00

.00

19: 38: 59

AMOUNT

1, 544.

21,760

21,158

1, 260.

1, 200.

1, 476.

.00

00

00

40

00

00

.00

.00

.00

00

.00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22841-BI D ESTI MATE RUN 08/ 18/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0006 19: 38: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 24.000
HOUR 0. 000 0. 00
75. 00000 24.000 1, 800. 00
0065 208-00107 Renoval of Trash 3. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0.00
0070 212-00006  *Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
8, 340. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioni ng 0. 150 0. 000
ACRE 0. 000 0. 00
7,228. 00000 0. 000 0.00
0080 216-00211  *Soil Retention Bl anket (Excelsior) (Biodegradable 725. 000 0. 000
Class 1)
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0085 607-11525 Fence (Plastic) 413. 000 413. 000
LF 0. 000 0. 00
4. 00000 413. 000 1,652.00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 560. 000 300. 000
LF 260. 000 7,800. 00
30. 00000 560. 000 16, 800. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 344. 000 1, 013. 000
LF 331. 000 5,296. 00
16. 00000 1, 344. 000 21, 504. 00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 260. 000 0. 000
LF 228. 000 5,472.00
24.00000 228. 000 5,472.00
0105 613-07011 Pull Box (11"x18"x12") 3. 000 2.000
EACH 0. 000 0. 00
819. 00000 2.000 1,638.00
0105 MATERI AL ALLOMANCE No Test Required 1. 000
EACH 0. 000 0. 00

333. 85000 1. 000 333.85



CONTI D

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0110 613-07023
0110
0115 613-07040
0115
0120 613-10000
0125 613-80130
0125
0130 614-70024
0130
0135 614-70028
0135

ROADWAY

C22841
22841-BID
CR100- 321
| TEM
DESCRI PTI ON
Pul | Box (24"x36"x24")

MATERI AL ALLOMANCE No Test Required

Pul |

Box (30"x48"x24")

MATERI AL ALLOMNCE No Test

Requi red

Wring

Cabi net

Service Meter

Contr ol

Devi ce

MATERI AL ALLOWANCE Li ght

1310nm SFP Optic Modul e

MATERI AL ALLOWANCE Optic Incidentals

CWDM SFP Optic Modul e

MATERI AL ALLOWANCE Optic Incidentals

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

16. 000

1, 635. 00000

998. 68000

4.000

2,114. 00000

1, 307. 45000

1. 000

35, 861. 00000

EACH

EACH

17. 000

4,217. 00000

2,700. 00000

82. 000

135. 00000

110. 91000

16. 000

590. 00000

488. 56000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
5. 000
16. 000

5. 000
-5.000
0. 000

2.000
2.000
4.000

2.000
-2.000
0. 000

0. 000
0.310
0.310

9. 000
0. 000
9. 000

8. 000
0. 000
8. 000

0. 000
20. 000
20. 000

82. 000
-20. 000
62. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000
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8,175

-4,993.

4,228

-2,614.

11,116

2,700

-2,218.

00

40

00

90

91

.00

.00

00

20

.00

.00

19:38: 59

AMOUNT

26, 160

8, 456

11, 116

37, 953

21, 600

2,700

6, 876

7,816

00

.00

00

.00

91

00

00

00

42

.00

96



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22841-BI D ESTI MATE RUN 08/ 18/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0006 19: 38: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 614-70030 *Optical Attenuator 98. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00

0140 MATERI AL ALLOMANCE Optic Incidentals 98. 000
EACH 0. 000 0. 00
16. 27000 98. 000 1,594. 46

0145 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
801. 00000 0. 000 0.00

0145 MATERI AL ALLOWANCE Traf fic Equi prent 4. 000
EACH 0. 000 0. 00
455. 00000 4.000 1, 820. 00

0150 614-72836 Conflict Monitor 39. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0.00

0150 MATERI AL ALLOWANCE Traffic Equi pment 5. 000
EACH 0. 000 0. 00
530. 00000 5. 000 2, 650. 00

0150 MATERI AL ALLOWANCE Tr af fic Equi prent 10. 000
EACH 0. 000 0. 00
530. 00000 10. 000 5, 300. 00

0150 MATERI AL ALLOWANCE Traf fic Equi pment 13. 000
EACH 0. 000 0. 00
530. 00000 13. 000 6, 890. 00

0150 MATERI AL ALLOWANCE Traf fic Equi prent 5. 000
EACH 0. 000 0. 00
530. 00000 5. 000 2, 650. 00

0150 MATERI AL ALLOMWANCE Traf fic Equi pment 6. 000
EACH 0. 000 0. 00
530. 00000 6. 000 3, 180. 00

0155 614-72855 Traffic Signal Controller Cabinet 21. 000 11. 000
EACH 5. 000 68, 960. 00
13, 792. 00000 16. 000 220, 672.00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22841-BI D ESTI MATE RUN
PRQIECT CR100- 321 ESTI MATE NO. 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0155 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0.00
10, 280. 00000 0. 000 0. 00
0155 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
10, 280. 00000 0. 000 0. 00
0155 MATERI AL ALLOWANCE Control | er Cabi net 4.000
EACH -4.000 -41,120.00
10, 280. 00000 0. 000 0. 00
0155 MATERI AL ALLOWANCE Control | er Cabi net 6. 000
EACH -1.000 -10, 280. 00
10, 280. 00000 5. 000 51, 400. 00
0160 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 98. 000 93. 000
EACH 0. 000 0.00
8, 550. 00000 93. 000 795, 150. 00
0160 MATERI AL ALLOMANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
6, 865. 11000 0. 000 0. 00
0160 MATERI AL ALLOWANCE Traf fic Equi prent 3. 000
EACH 0. 000 0.00
6, 865. 11000 3. 000 20, 595. 33
0165 614-86248 Traffic Signal Controller (Type 2070LC) 39. 000 0. 000
EACH 0. 000 0. 00
5, 104. 00000 0. 000 0.00
0165 MATERI AL ALLOWANCE Traf Signal Control 39. 000
EACH 0. 000 0.00
4,338. 40000 39. 000 169, 197. 60
0170 614-86800 Uni nterrupted Power Supply 21. 000 11.000
EACH 5. 000 31, 195. 00
6, 239. 00000 16. 000 99, 824. 00
0170 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00

5, 303. 15000 0. 000 0. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22841-BID ESTI MATE RUN
PRQJECT: CR100- 321 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 MATERI AL ALLOWANCE Traffic Equi pnent 0. 000
EACH 0. 000 0. 00
5, 303. 15000 0. 000 0. 00
0170 MATERI AL ALLOMNCE Traffic Equi pment 4.000
EACH -4.000 -21,212. 60
5, 303. 15000 0. 000 0. 00
0170 MATERI AL ALLOWANCE Traffic Equi prent 6. 000
EACH -1.000 -5,303. 15
5, 303. 15000 5. 000 26,515. 75
0175 614-87011 *Fiber Optic Cable (Single Mde) (24 Fiber) 570. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0180 614-87012  *Fiber Optic Ternination Panel (12 Fiber) 47.000 13. 000
EACH 15. 000 10, 260. 00
684. 00000 28. 000 19, 152. 00
0185 614-87015 *Buf fer Tube Fan Qut Kit 47. 000 13. 000
EACH 15. 000 660. 00
44.00000 28. 000 1, 232. 00
0190 614-87320 Closed Circuit Tel evision 29. 000 25. 000
EACH 0. 000 0. 00
3,497. 00000 25. 000 87,425. 00
0190 MATERI AL ALLOMNCE Traffic Equi pment 4.000
EACH 0. 000 0. 00
2,723. 00000 4. 000 10, 892. 00
0195 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 250 5,629. 50
22,518. 00000 0. 250 5,629.50
0200 614-87501 *Splice Fiber Optic Cable (1 Strand) 306. 000 92. 000
EACH 12. 000 1, 620. 00
135. 00000 104. 000 14, 040. 00
0205 614-87692 *Ethernet Switch Type |1 37.000 0. 000
EACH 10. 000 31, 880. 00

3,188. 00000 10. 000 31, 880. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22841-BID ESTI MATE RUN
PRQJECT: CR100- 321 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 MATERI AL ALLOWANCE Tr af fic Equi pment 37.000
EACH -10. 000 -27,098. 00
2,709. 80000 27.000 73, 164. 60
0210 614-87697 *Et hernet Aggregation Switch Type | 4. 000 0. 000
EACH 0. 000 0. 00
6, 588. 00000 0. 000 0. 00
0210 MATERI AL ALLOWANCE Tr af fic Equi pment 4. 000
EACH 0. 000 0. 00
5, 599. 80000 4. 000 22,399. 20
0215 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
90, 303. 00000 1. 000 90, 303. 00
0220 626-01104  *Public Information Services (Tier V) 1. 000 0. 750
LS 0. 250 1,100. 00
4, 400. 00000 1. 000 4, 400. 00
0225 630- 00000 *Fl aggi ng 40. 000 18. 750
HOUR 0. 000 0. 00
33. 00000 18. 750 618. 75
0230 630- 00003 *Uniforned Traffic Control 170. 000 82.500
HOUR 67. 000 8, 040. 00
120. 00000 149. 500 17, 940. 00
0235 630-00006  *Unifornmed Traffic Control (Vehicle) 170. 000 82. 500
HOUR 67.000 1, 876. 00
28. 00000 149. 500 4,186.00
0240 630-00007 *Traffic Control Inspection 19. 000 0. 000
DAY 0. 000 0. 00
115. 00000 0. 000 0. 00
0245 630-00012 *Traffic Control Management 95. 000 55. 000
DAY 23.000 18, 032. 00
784. 00000 78. 000 61, 152. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 1. 000
EACH 0. 000 0. 00

62. 00000 1. 000 62. 00



CONTI D

CAT NO0200

0255

0260

0265

0270

0275

0280

0285

0290

0293

0294

0295

630- 80342

630- 80360

630- 80380

630- 80393

630- 80415

630- 85041

632- 00000

700- 70010

625- 00000

700- 70034

700- 70016

C22841
22841-BID
CR100- 321
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Drum Channel i zi ng Device

*Traffic Cone

*Stackabl e Vertical Panels

*Advanced Warning Flashing or Sequencing Panel (C

Type)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

Const Surveying

F/ A Concrete Sidewal k Renpval

F/ A Fuel Cost Adjustnent

and Repl acenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

54. 000

EACH
228. 00000
30. 000

EACH
62. 00000
40. 000

EACH
16. 00000
18. 000

EACH
39. 00000
100. 000

DAY
39. 00000
50. 000

DAY
445. 00000
1. 000

LS
1, 834. 80000
319, 000. 000

FA
1. 00000
1. 000

LS
4,224. 00000
0. 000

FA
1. 00000
500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 500
0. 000
17. 500

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

9. 000
0. 000
9. 000

18. 000
3. 000
21.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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117

4,224

.00

.00

00

.00

.00

.00

00

.00

.00

19:38: 59

AMOUNT

3,990

288.

351.

819

1,834

4,224

00

.00

00

00

00

.00

80

.00

00

.00

.00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22841-BI D ESTI MATE RUN 08/ 18/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0006 19: 38: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70111 Project First Program 450. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0310 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,738,226.00$% 126,935.16 $ 2, 083, 699. 53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00$ 1, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2,739,726.00$% 126,935.16 $ 2, 085, 199. 53



